

# Schedule & Process

---

## 2016–SEPT 2017

- Define project purpose and need
- Identify potential project components
- Develop initial route alternatives

## OCT 2017

- Public notification and first open house
- Continue route evaluation

## JANUARY 2018

- Public notification and second public meeting
- Define and evaluate route alternatives within the study area
- Submit study routes to Western Area Power Administration (WAPA)

## WE ARE HERE

## MAY 2018

- Public notification and third public meeting
- Select alternative and preferred routes
- Continue meeting with landowners and agencies

## SUMMER – FALL 2018

- Continue meeting with landowners and agencies
- Submit 1041 Application to Weld County
- Weld County review including agency referrals
- WAPA approval of interconnect agreement

## FALL 2018

- 1041 Permit Public Hearings and Approval

## 2019

- Final design
- Construction begins